California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

03-204-554

Project Summary:

Project Number: 03-204-554 Project Status:

Cancelled/Withdr  Grant Manager:

Project Name: Project Connect: Restoring the Creek- Project on Schedule: No

Community Connection in San Gabriel
Valley

M Flores

Project Details

Watershed: San Gabriel River-Walnut Creek Project Demonstration project in the Walnut Creek Subwatershed of
Description: the San Gabriel River that will develop and implement BMPs

to address urban runoff. Includes outreach, establishment of
citizen monitoring program, and evaluation of effectiveness of
BMPs. Extensive stakeholder support.

Problem Walnut Creek suffers from a host of problems including

Statement: water quaht.y d?gradatlon, loss of habitat COHH.CF:tIVIty, Outcomes: Stormwater-BMP Implementation/Evaluation

safety/security issues, and many lost opportunities to
improve quality of life for people and wildlife.

Contract

Execution Date: 6/10/04 End Date: 3/31/06

Contractor

ContractorType: EG Project Director Project Assistant

Contractor Name: San Gabriel Mountains Regional Conservancy Name: Dr. Ann Croissant Rick Thomas

Contractor Department: Phone Number: (626) 335-1771 (626) 794-2480

Street Address: P.O. Box 963

. Phone Extension:

Suite:

City: Glendora Fax Number: 6263351771 6263351771

State: CA Zip:  91740-0963 Email Address: glcroissant@csupomon  rictho@earthlink.net

Funding and Invoices

Funding Source: Prop-13-II

Fund Summary

j : 625,500
Project Amount $ Award Match
Match Amount: $127,000 .
Allocation $625,500.00 $127,000.00
Used $158,125.00 $0.00
Balance $467,375.00 $127,000.00
Deliverables
Line Item Description Date Task
Completed
Due Receive
1.2 Quarterly Progress Reports 10/10/04
1.5 Contract Summary Form 9/10/04
1.6 Subcontractor Documentation 10/10/04
1.7 Expenditure/Invoice Projections 10/10/04
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7.8.1

79

7.10

8.4

8.6

8.7

8.8

Project Survey Form

CEQA Documentation

Proof of Signed Permits

Approved and Signed QAPP

Water Quality Monitoring Plan

Written Justification with Recoupment Schedule
Proof of Separate Bank Account

Bank Statements

PAEP

Attendance List

Agendas, Notices

Focus Group Summary

Attendance List

Agendas, Notices

‘Workshop Summary

Printout of Website Link

Meeting Notes, Attendance List

Attendance List

Agendas, Notices

Workshop Summary

Meeting Notes, Attendance List

Creek Assessment Report

Ranking and Evaluation Criteria

Restoration Inventory Summary

BMP Demonstration Inventory Summary

Draft Citywide Creek Restoration Plan

Final Citywide Creek Restoration Plan
Meeting Notes, Attendance Lists

Site Survey Report

Signed Copy of Landowner Agreement

Signed Copy of MOU

Any Required Planning Studies

Conceptual BMP Demostration Project Site Plan
Final BMP Demonstration Project Site Plan
Draft Engineering and Construction Documents
Final Engineering and Construction Documents

Letter to Proceed
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8.12 Pre- and Post-Photo Documentation 2/10/05
8.13 As-Builts 2/10/05
9.1 Public Education and Outreach Plan 10/10/04
9.1.1 Meeting Notes, Attendance List 10/10/04
9.3 Draft Citizen Watershed Guide 6/10/05
9.4 Final Citizen Watershed Guide 10/10/05
9.5.1 ‘Workshop Agendas, Notices 10/10/05
9.5.2 Workshop Materials 10/10/05
9.5.3 ‘Workshop Summary 10/10/05
9.6 Sources of Distribution 11/10/05
10.2 Draft Citizen Monitoring Program 12/10/04
10.3 Final Citizen Monitoring Program 6/10/05
10.4 List of Recruitment Sources 10/10/05
10.5.1 Agendas, Notices, Attendance List 10/10/04
10.5.2 Report of Events Held 10/10/04
11.1 Brief Survey Questionnaire 7/10/04
11.2 List of Interviewees 7/10/04
114 Draft Comprehensive Questionnaire 10/10/04
11.5 Final Comprehensive Questionnaire 11/10/04
11.6 List of Distribution Sources 11/10/04
12.2 Draft Project Report 1/15/06
12.3 Final Project Report 3/1/06
Events
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